

Appendix C

SR 85 Noise Reduction Program Phase 2 (P-0903)

RFP No. S19246

Preliminary Milestones Schedule

Activity	Early Start	Early Finish	2020	2021	2022	2023	2024
RFP Process	May-2020	Oct-2020	■				
Project Initiation Document (PID) & Project Approval/Environmental Document (PA/ED)	Nov-2020	Oct-2021		■			
Final Design - Plans, Specifications, and Estimate (PS&E)/ROW *	Nov-2021	Feb-2023			■		
Complete PS&E *		Feb-2023				◆	
Invitation for Bid Process /Construction *	Jan-2023	May-2024				■	■
Project Closeout *	Jun-2024	Nov-2024					■

* Schedule is tentative and subject to change.