
STATUS

BART ‐ Silicon Valley Program Development & Implementation Ongoing

Warm Springs Extension (WSX) ‐ VTA Share Completed

Silicon Valley Corridor Establishment and Maintenance Ongoing

Berryessa Extension Project (SVBX Phase I) Construction

Future Extension to Santa Clara (SVSX Phase II) Under Development ‐Awaiting Funding

Newhall Maintenance Facility Under Development

BART Core Systems Modifications Construction

King Road Bus Rapid Transit Ongoing

Northern Light Rail Express Completed

Santa Clara Pocket Track Completed

BART Transit Integration Analysis & Improvements Ongoing

N. First St. Speed Improvements & First St./Tasman Ave. Modidifications Ongoing

Mineta San Jose Airport People Mover Ongoing

Downtown East Valley Planning & Conceptual Engineering Completed

Downtown East Valley Environmental & 90% CELR Ongoing

Capitol Expressway Light Rail ‐ Pedestrian Improvements Completed

Capitol Expressway Light Rail ‐ Eastridge Transit Center Completed

Capitol Expressway Light Rail Phase II: Light Rail to Eastridge Ongoing

Low Floor Light Rail Vehicles Completed

Caltrain South County Capacity Improvements Pending CA High Speed Rail (CAHSR)

Caltrain Electrification/High Speed Rail Ongoing

Caltrain Electrification Early Investment Program (VTA Share) Ongoing

Caltrain Service Upgrades Ongoing

Caltrain Improvement Plan Completed

Bike Sharing Pilot Project Ongoing

Caltrain Mountain View Parking Structure Pending CAHSR

Caltrain/Union Pacific Blossom Hill Pedestrian Grade Separation Completed

Caltrain Safety Enhancements Design Complete; Pending CAHSR

Santa Clara Station Pedestrian Underpass Extension Completed

Santa Clara & San Jose Diridon Station Upgrades Completed

Palo Alto Intermodal Transit Center Pending CA High Speed Rail

Bus Rapid Transit Strategic Plan Ongoing

Highway‐Based Bus Rapid Transit Alternatives Analysis Completed

Alum Rock/Santa Clara Bus Rapid Transit Construction

Stevens Creek Bus Rapid Transit Planning ‐ Awaiting Funding

El Camino Real Bus Rapid Transit Environmental ‐ Awaiting Funding

Procurement of 40 Bus Rapid Transit Buses Ongoing

Bus Rapid Transit Modifications ‐ Chaboya & North Divisions Ongoing

Money Counting Facility Replacement Closed ‐ Not needed

DeAnza College Transit Center Improvements Ongoing

Rapid 523 Bus Stop Improvements Ongoing

Stelling Road Bus Stop Improvement Ongoing

Included in Santa Clara and San Jose Diridon Station Upgrade Completed

Improve Highway 17 Express Bus Service Completed

Dumbarton Rail Corridor Inactive

Connect Caltrain with Dumbarton Rail Corridor

Improve Caltrain: Double Track to Gilroy & Electrify from Palo Alto to Gilroy

Caltrain Service Upgrades

Palo Alto Intermodal Transit Center

Improve Bus Service in Major Corridors

Upgrade Altamont Commuter Express (ACE)

Improve Highway 17 Express Bus Service

2000 MEASURE A TRANSIT IMPROVEMENT PROGRAM
Extend BART from Fremont through Milpitas to Downtown San Jose and the Santa Clara Caltrain Station

Provide Connection from Mineta San Jose International Airport to BART, Caltrain and VTA Light Rail

Extend Light Rail from Downtown San Jose to The East Valley

Low Floor Light Rail Vehicles

BART ‐ Silicon Valley Program Development & Implementation

BART ‐ Silicon Valley Corridor Establishment and Maintenance

BART ‐ Silicon Valley Extension

BART ‐ Other Supporting Projects

As of 06/30/17



STATUS2000 MEASURE A TRANSIT IMPROVEMENT PROGRAM

3 Zero‐Emission Bus Procurement Completed

Zero‐Emission Bus Facility Improvements Completed

New Rail Corridors Study Ongoing

Light Rail System Analysis Completed

Southern Light Rail Express Completed

Light Rail Transit Extension to Vasona Junction Ongoing

Winchester Light Rail Double Track & Platform Extension Ongoing

SR 85 Major Transit Investment Study Ongoing

Purchase Zero‐Emission Buses & Construct Service Facilities

Develop New LR Corridors

Fund Operating & Maintenance Costs for Increased Bus, Rail & Paratransit Service   ‐   Ongoing

As of 06/30/17


